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LETTER REGARDING THE  SITE INVESTIGATION REPORT EXTENSION REQUEST NAVAL
EXCHANGE SERVICE STATION BUILDING 1286 CODDINGTON POINT  NS NEWPORT RI

09/16/2013
RESOLUTION CONSULTANTS



Resolution Consultants 
A Joint Venture of AECOM & EnSafe 

1500 Wells Fargo Building 
440 Monticello Avenue 

Norfolk, Virginia  23510 

September 16, 2013 

 

Rhode Island, Department of Environmental Management 
Office of Waste Management 
Attn:  Ms. Sofia Kaczor 
235 Promenade Street 
Providence, RI  02908-5767 

RE: Site Investigation Report (SIR) Extension Request 
Naval Exchange Service Station, Buildings 1285 and 1286  
NAVSTA Newport, Rhode Island 
UST Facility ID 03251; LUST Case No. LS-2295 

Dear Ms. Kaczor: 

Resolution Consultants is providing this letter on behalf of the Naval Facilities Engineering 
Command (NAVFAC), Mid-Atlantic (MIDLANT). A release and potential presence of petroleum 
impacts was discovered by Navy contractors conducting a construction project at the Naval 
Exchange Service Station (Site) on April 20, 2013. Upon receipt of information provided by the 
contractor, the Navy reported this finding to the Rhode Island Department of Environmental 
Management (RIDEM) on May 23, 2013. The Navy received RIDEM’s written request on May 
24, 2013 to conduct a Site Investigation (SI) per RIDEM regulations Rule 12.08 and to submit 
a Site Investigation Report (SIR) per RIDEM regulations Rule 12.09. 

This letter serves as an extension request to provide sufficient timeframes for the Navy’s 
authorization to Resolution Consultants, implementation of an SI, and completion of an SIR. 
Attached is a proposed schedule for this Site.  Based on this schedule, Resolution requests the 
deadline for the SIR be extended to February 27, 2014.  

Type of Deliverable Status Due Date 
Draft Work Plan to RIDEM Includes time for internal Navy review 10/17/2013 

Final Work Plan to RIDEM 
14 days after resolution of comments 
from RIDEM 11/7/2013 

Field Investigation  
Approximately 1-2 weeks, including 
utility mark-out, drilling, well 
development, and groundwater sampling 

11/20/2013 
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Type of Deliverable Status Due Date 

Draft Report to RIDEM 

Approximately 60 days after completion 
of field program.  Includes time for 
laboratory analysis and data validation, 
and internal document review by the 
Navy 

02/6/2014 

Final Report to RIDEM 
14 days after resolution of comments 
from RIDEM 02/27/2014 

 

The Navy Remedial Project Manager (RPM) for this site is listed below: 

Naval Facilities Engineering Command, Mid-Atlantic 
Attn: Mr. Christopher Murray  
9742 Maryland Avenue 
Norfolk, VA  23511-3095 
christopher.r.murray@navy.mil 
757.341.0449 

If you have any questions on this submittal, please contact me, the Navy RPM, or the other 
project contacts listed below. Thank you for your consideration. We look forward to working 
with you on responding to this Site. 

Sincerely, 

 

 

Naomi Ouellette 
Resolution Consultants 
NEX Site Task Order Manager 
10 Orms Street, Suite 405 
Providence, RI 02904 
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Project Contacts: 

Naomi Ouellette 
Resolution Consultants 
NEX Site Task Order Manager 
naomi.ouelette@aecom.com 
508.562.0913 
 
Rich Michalewich, PE 
Resolution Consultants 
Rhode Island Professional Engineer of Record 
rich.michalewich@aecom.com 
401.854.2810 
 
Mark D. Kauffman, PE 
Resolution Consultants 
NAVSTA Newport Activity Coordinator 
mark.kauffman@aecom.com 
978.905.2262 
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